PUBLIC KICK OFF MEETING WITH STAFF AND TEAM

DEC 2021

REFINE PUBLIC ENGAGEMENT PLAN

Work with Town staff to refine community engagement approach

DEC - FEB 2021 - 2022

GATHER AND ANALYZE DATA

Data collection and analysis

DEC - MAR 2021 - 2022

MEETINGS WITH STAFF AND TEAM

Conduct staff and stakeholder interviews

MARCH 2022

LAUNCH PUBLIC ENGAGEMENT ACTIVITIES

Public input on draft elements

FEB - OCT 2022

PREPARE ELEMENTS

Assemble full plan

JAN - JULY 2022

IMPLEMENTATION PLAN

Public review of draft plan and draft implementation plan

JULY - SEP 2022

PREPARE PLAN

Incorporate public comments

SEPT - OCT 2022

FINALIZE PLAN

Provide final draft to Town

SEP - OCT 2022